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FALL SCHEDULE: BDCP STEERING COMMITTEE 
 
1. August 22 SC Meeting – HOTT Update presentations (Lesson’s Learned); HRPTT 

Update presentation (Process Status) 

September 2 – Draft Other Stressors Conservation Measures to SC 

2. September 5 SC Meeting – Discussion of Other Stressors WG recommended 
conservation measures 

September 10 – Draft Habitat Restoration Program to SC 

3. September 19 SC Meeting – Discussion of Habitat Restoration Program TT 
recommended conservation measures 

September 24 – Draft Conveyance Facilities and Operations Scenario to SC 

4. October 3 SC Meeting – Discussion of draft Conveyance WG (HOTT & FFTT) 
recommended facilities and operational scenario 

October 10 – Draft Comprehensive Set of Conservation Measures to SC 

5. October 17 SC Meeting – Discussion of comprehensive set of conservation 
measures (Draft Chapter 3 Conservation Strategy) and approval for use in Formal 
DRERIP Evaluation  

October – 24 Draft Adaptive Management and Monitoring Program to SC 

6. October 31 SC Meeting – Discussion of Draft Adaptive Management and 
Monitoring Program 

November 3 to November 8 - DRERIP Evaluations all week 

7. November 14 SC Meeting – Report of general results of DRERIP Evaluation 

November 19 - Revised Chapter 3 Conservation Strategy provided to SC (based on 
DRERIP input) 

8. November 21 SC Meeting (special meeting date) – Discussion of Draft Chapter 3 
Conservation Strategy with revised conservation measures based on DRERIP 
outcome 

[November 28 – No meeting due to Day-After Thanksgiving Holiday] 

December 5 - Revised Draft Chapter 3 Conservation Strategy provided to SC 

9. December 5 SC Meeting – Presentation by SAIC of Revised Chapter 3 

10. December 12 SC Meeting – Discussion of revised Draft Chapter 3 Conservation 
Strategy 

December 17 – Last version of Chapter 3 Conservation Strategy provided to SC for 
final edits 

11. December 19 SC Meeting – Discussion of final edits to Draft Chapter 3 
Conservation Strategy for use as initial BDCP proposed project/proposed action 

December 30 – Clean version of Chapter 3 Conservation Strategy provided to SC 


